



4 Dec 1961

B/G R. D. Curtin, USAF,
to DDP/DPD Att: JParangosky

MURAL & ARGON

It has been decided that necessary action shld be taken to provide for an expanded Discoverer program for CY 1962. Requested you provide foll sched to necessary action agencies, obtain concurrence/or objections, and take necessary procurement action:

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C ' ' ' M 1		---	M 2	M 4	M 6	M 9	M 12	M 15	M 16	M 17	M 19
			M 3	M 5	M 7	M 10	13	A 5	A 7	M 18	M 20
					M 8	M 11	14	A 6	A 8		

Attl procurement

Total

GE	9 recovery systems	25
FCIC	2 ARGONS	4 plus spares
ITEK	6 MURALS	22

24 Jan 1962

Increased ARGONS by 1 4 flt articles and 2 spares complete

5 Dec 1963: USIB D 41.15/25 (COMOR D-48/53)

Chairman COMOR recommended to USIB that NRO sched addtl ARGON msnns for 1964 (3 or 4) number dependent on COMOR review of each msn to ascertain whether subsequent msms are necessary (NRO advises at this time such scheduling wld not affect other programs.)

